

GOVERNMENT OF ANDHRA PRADESH

Abstract

PRED – BT renewals – Guntur District – Certain works (BT renewals) sanctioned in G.O.Ms.No.272, dt.11.6.2007. G.O.Ms.No.557 and 558, dated: 12.12.2007 – Revised Administrative sanction – Accorded – Orders – Issued.

PANCHAYAT RAJ & RURAL DEVELOPMENT (PROGS. I) DEPTT.

G.O.Rt.NO.1879

DATED:15,December 2008

Read the following:-

1. G.O.Ms.No. 272, dated: 11.6.2007
2. G.O.Ms.No. 557,dated: 12.12.2008
3. G.O.Ms.No. 558,dated: 12.12.2008
4. From the CE RIAD P.R., Letter No. AEE5/DEE.II/RIAD/BTR-GTR/2008 dt. 1.10.2008

ORDER:

In the references first to third read above, Government have issued orders according administrative sanction for the following works for the amounts noted against each work:

G.OMs No & date	Name of the work	Sl.No. in the list	Sanctioned Amount (Rs.in lakhs)
272, dt,11.6.07	BT renewals to the road from Vinukonda to Dondapa via SreeramNagar	169	26.00
557 Dt.12.12.07	BT renewals to the road from Malle Vagu to Gummanampadu	280	19.00
	BT renewals to the road from Ipuru to Muppalla	281	24.00
	BT renewals to the road from Vinukonda-Kopparapadu R&B road to Perumallapalli (2/8 +50 to 5/3+50)	282	17.00
	BT renewals to the road from Vinukonda-Kopparapadu R&B road to Perumallapalli (0/0 to 2/8 +50)	283	17.00
558 Dt.12.12.07	BT renewals to the road from Vinukonda-Kopparapadu R&B road to Perumallapalli (5/3 +50 to 9/0)	44	18.00

(pto)

::2 ::

2. In the reference fourth read above, the Chief Engineer RIAD Panchayat Raj has reported that sanctioned works were completed within the agreement period and that the Superintending Engineer, P.R. Guntur has submitted work done estimates as indicated below:

G.OMs No & date	Name of the work	Original Est.cost (Rs.in lakhs)	Tender %	RAS pro- posed (Rs.in
272, dt,11.6.07	BT renewals to the road from Vinukonda to Dondapa via Sreeram Nagar	26.00	4.99%	28.80
557 Dt.12.12.07	BT renewals to the road from MalleVagu to Gummanampadu	19.00	-do-	20.20
	BT renewals to the road from Ipuru to Muppalla	24.00	-do-	25.60
	BT renewals to the road from Vinukonda-Kopparapadu R&B road to Perumallapalli (2/8 +50 to 5/3+50)	17.00	-do-	18.30
	BT renewals to the road from Vinukonda-Kopparapadu R&B road to Perumallapalli (0/0 to 2/8 +50)	17.00	-do-	18.20
558 Dt.12.12.07	BT renewals to the road from Vinukonda-Kopparapadu R&B road to Perumallapalli (5/3 +50 to 9/0)	18.00	-do-	19.25
	TOTAL	121.00		130.35

The Chief Engineer, RIAD PR has also stated that the excess amount required for the above works is only due to (i) Excess tender premium of 4.99%; and (ii) difference of VAT (4% recovered – 1.40% proposed) as per G.O.Ms.No.11, dt.29.7.2005 of Fin.& Works (Projects.F8) Deptt. and therefore, requested the Government to accord Revised Administrative sanction for the above works and communicate necessary orders.

3. Government after careful examination, hereby accord Revised Administrative sanction for an amount of Rs.130.35 lakhs (Rupees one crore and thirty lakhs and thirty five thousand only) as against the original sanction amount of Rs.121.00 lakhs for the above works for the revised amount noted against each work at column No.5, under 12th Finance Commission subject to general conditions/norms stipulated by the Government from time to time.

(contd..)

::3::

4. The Chief Engineer (PR) RIAD Hyderabad is requested to take necessary action in the matter accordingly.
5. These orders issued with the concurrence of Finance (Expr.PR&RD) Department vide their U.O.No.31242/420/Expr.PR&RD/08 dt.29.10.08.
- 6.. A copy of this order is available on the internet and can be accessed at the address : <http://www.ap.gov.in/goir>

(BY ORDER AND IN THE NAME OF THE GOVERNOR OF ANDHRA PRADESH)

**CHITRA RAMACHANDRAN,
SECRETARY TO GOVERNMENT**

To

The Chief Engineer,P.R. RIAD Hyd.
The Superintending Engineer, P.R., Guntur
The Asst PAO Guntur
Copy to:
The Director of Accounts, Hyderabad.
The Accountant General, A.P., Hyd.
PS to M PR/
PS to Secy.
SC/SF

//FORWARDED: BY ORDER //

SECTION OFFICER